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APPENDIX A 

ESTIMATED COST ANALYSIS FOR IMPLEMENTING 
PLANS FOR THE OLD ELWHA RESORT SITE 
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Appendix A.  Estimated cost analysis for implementing alternative plans for the Old Elwha Resort site. 
      Alternative 1 Alternative 2 Alternative 3 

     
No Action  

Site moth-balled 

Proposed Action 
Remove buildings, 

restore site 

Renovation and 
reconstruction of 

buildings 

Activity/Materials Unit $/Unit Units Unit Units Total $ Units Total $ Units Total $ 

Annual on-going maintanance 8/ Days 240.00 20     4,800.00 10 2,400.00 20 4,800.00

                      

Hazardous Waste Disposal1/                     

   Linoleum floring  Square-feet. 25.00 0     0.00 286 7,150.00 286 7,150.00

   Pipe insulation Linear-feet 125.00 0     0.00 30 3,750.00 30 3,750.00

   Pipe insulation debris Square-feet. 40.00 0     0.00 80 3,200.00 80 3,200.00

   Light fixture heat shiled Number 100.00 0     0.00 2 200.00 2 200.00

   Textured paint on ceiling Square-feet. 20.00 0     0.00 180 3,600.00 180 3,600.00

   Floor tile Square-feet. 20.00 0     0.00 40 800.00 40 800.00

Hazardous Waste Disposal Subtotal           0.00   18,700.00   18,700.00

                      

Lead based paint testing2/ Number 100.00 0     0.00 3 300.00 3 300.00

                      

Demolition and Disposal Costs                     

Demolish structures with 
excavator/backhoe Hour 150.00 0     0.00 80 12,000.00 0 0.00

Truck Transportation Hour 85.00 0     0.00 8 680.00 0 0.00

Transport to disposal site (10T Dump 
Truck) Hour 85.00 0     0.00 16 1,360.00 0 0.00

Waste disposal fee3/ Ton 77.00 0     0.00 40 3,080.00 0 0.00

Demolition and Disposal Subtotal           0.00   17,120.00   0.00

                      

Renovation and Reconstruction Costs                     

Rebuild Lodge and Workshop4/ Number 360,000.00 0     0.00 0 0.00 1 394,560.00

Renovate Cabins and Bathhouse5/ Number Variable 0     0.00 0 0.00 8 228,300.00

Renovation and Reconstruction 
Subtotal           0.00   0.00   622,860.00

                      

Restoration Costs                     

Site preparation                     

   Grading6/ Acre 1,403.00 0     0.00 2.5 3,507.50 0.0 0.00

   Truck Transportation Hour 85.00 0     0.00 8.0 680.00 0.0 0.00

                      

Planting                     

   Trees7/ Number 50.00 0     0.00 345 17,250.00 0 0.00

   Ground cover (hydroseeding)8/ Acre 1,960.00 0     0.00 2.5 4,900.00 1.0 1,960.00

   Truck Transportation Hour 85.00 0     0.00 16 1,360.00 0 0.00

   Landscaping Number     1.0 10,000.00
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Appendix A.  Estimated cost analysis for implementing alternative plans for the Old Elwha Resort site 
(continued). 
      Alternative 1 Alternative 2 Alternative 3 

     
No Action  

Site moth-balled 

Proposed Action 
Remove buildings, 

restore site 

Renovation and 
reconstruction of 

buildings 

Activity/Materials Unit $/Unit Units Unit Units Total $ Units Total $ Units Total $ 

Restoration Subtotal           0.00   27,697.50   0.00

                      

TOTAL ESTIMATED NON-
RECURRING COST           0.00   63,817.50   653,820.00

           
1/  Asbestos and Lead Paint Survey, Elwah Resort, Ecology and Environment, Inc. 2002. 

2/  Pers. Com. with Ecology and Environment, Inc. specialist indicated it would be unlikely that paint removal would be necessary. 

3/  Port Angeles Landfill. 

4/  NPS (Paul Gleason) estimate. 

5/  NPS (Jim Chambers) estimate.  Costs per structure range from $7,200 to $54,000 each. 

6/  Environmental Remediation Cost Data, ECHOS, 2002. 

7/  2 Gallon Douglas-Fir or Western Red Cedar, includes planting. Estimated using King County Sensitive Area Mitigation Worksheet and 138 trees/acre, or approx. 20 ft. spacing. 

8/  Estimated using June 2001, WSDOT cost estimates. 

 


